Site Name: Operational Period: ‘ U.S. EPA Region 6

Task Order 62 CES Environmental |Date: 6-5-2015 ‘ DAILY WORK ORDER
Branch:  Federal ‘g’r‘gﬁg"’ Response Emergency and Rapid Response Service|

WORK AUTHORIZED: = iy Y 1 e ]
Continue to pump water on site as necessary, depending on rainfall.
Continue development of profiles and disposal of sludge, liquids, and solids.
Continue removal of process water from Frac Tanks.

Site Cerclis:# TXD 008950461 On-Scene Coordinator: | ERRS Response Manager
Contract Number:  EP - 86 - 07 -02 Gary Moore, USEPA ' LeRoy Cassidey, CB&I Federal
Task Order: 062 Date: 6.5.2015 Time:1700  Date: 6.5.2015 Time: 1700
PERSONNEL ON-SITE: QTy Used Unused 'S?rlé':PMENT ON- QTy USED  Unused
" ResponseManager 1 | 1 . Pick-upTruck 0 o
Foreman 0 0 Generator 1 1
Equipment Operator 0 0 Trash Pumps 0 0
Truck Driver 7 0 0 Office Trailer 1 1
Laborer 0 0 Frac Tank w Liner 1 1
Health and Safety Manager 0 0 Rl 1 1
PERSONNEL OFF-SITE Myers (Bean) Pump 1 1
Subcontract Manager 1 ' 1 Skid Steer 0 0
Transport and Disposal Coord 1 1 Vacuum/OT Boxes 9 9
Field Cost Accountant 1 7 1 7 9,000 Ib Overhead Lift 1 1
Storage Trailer 1 1

ORK ACCOMPLISHED /| AMENDMENTS (problem areas, general comments, summary )(Input for day’s 1, 900-5Pon5):

monitored TIBM progress on FT 1004, and continue the final set of procurements.
The T and D Coordinator reviewed the final report from Test America.

No crew on site.
ﬁOS o Date: Time: Rﬁ S @)‘&Pate: 6.8.2015 Time:0900
I3
\»\J V

Next OPERATIONAL PERIOD (administrative, tactical / status changes, special instructions, H&S)(Input for next DWO):

Set up demobilization of site equipment by 6/10/2015. Lone Star Ecology LLC schedule to transport/dispose
wastewater from FT 1001. Review final analytical report and set up final disposal of the remaining waste VB25229, and
OT 25480. Continue to process invoices and daily 1900 55s. US Ecology schedule to transport and dispose OT 25134
on 6/10/2015.
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